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FDF will deliver Category 2 through 5 material (debris) to the Contractor at the OSDF Material
Transfer Area (Transfer Area) in one of the following container types: 1) Roll off box (ROB)
(nominal 8'x22'x6)'; 2) ISO container (ISO) (nominal 8'x8'x20'); or 3) pallet or dunnage mounted
material (nominal 4'x6'x4').  Specifications for the containers and the associated container
handling equipment are contained in Exhibit "G".

The anticipated quantities of debris to be available for placement in the OSDF during the Base
Contract will be as shown in Table F-1.  The associated volume of debris is approximately
13,570 cubic yards.  These quantities are based on staged debris and debris yet to be
delivered to the Transfer Area.  The delivery of palletized material can be increased by
notifying the Construction Manager at least five (5) working days in advance. An alternate
delivery schedule requested by the Contractor for other containerized debris will be considered
by the Construction Manager.  Table F-1 further defines debris types and availability schedule
for the Base Contract.  Similar information is provided in Table F-2 for options A & B. For
schedule purposes, the Contractor shall assume level delivery of debris by category from April
through mid-November for Options A and B.

Container storage space in the Transfer Area and the number of ROB's are both limited.
Therefore, debris deliveries are contingent upon the Contractor's ability to place debris and
return containers to the Transfer Area in a manner which optimizes the delivery schedule and
ensures staging area is available within the Transfer Area.  The Contractor's debris placement
schedule must utilize debris available as shown in tables F-1 and F-2 to maintain an even flow
of containers.  Coordination of debris deliveries shall be through the Construction Manager. 

The Contractor shall provide flat bed or lowboy trailers for movement of ISO's and
palletized/dunnage mounted material.  The Contractor shall stage the empty trailers in the
Transfer Area.  FDF will pick up a trailer, load it with ISO's or palletized material and return it to
the Transfer Area.  The Contractor shall be responsible for hauling the trailer to the OSDF,
unloading it, decontaminating it at the OSDF Equipment Wash Facility and returning it empty
to the Transfer Area. The Contractor shall determine the number of trailers required in order to
meet the placement schedule.  FDF will require one (1) working day to reload and return the
trailers to the Transfer Area.   

Roll-Off Box Contents
ROB's will contain OSDF Category 2 impacted materials.  A small number of the ROB's will
contain Category 4 impacted materials.  The majority of the Category 4 ROB's to be generated
during the Base Contract will be staged along with other ROB's at the Transfer Area by June 1,
1998.  Approximately 79 ROB's (including Category 2 and 4) will be pre-staged at the Transfer
Area by June 1, 1998.  Due to the sites need for ROB's, the placement of this material is
priority.
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Roll-Off Box Handling and Unloading
The Contractor shall utilize a roll off box truck(s) that meets the specifications in Exhibit "G" to
transfer the ROB's to the OSDF and to unload the material.  Care shall be taken not to
damage the ROB's, tarps and braces that would prevent repeated usage.  Full ROB's will be
delivered to the Transfer Area with tarps and support braces installed.  The Contractor shall
remove the tarps and braces ensuring they are controlled, and replace them prior to the empty
ROB's return to the Transfer Area.  ROB's will be decontaminated and radiologically surveyed
prior to release to the Transfer Area.  The Contractor shall notify the Construction Manager
when empty ROB's are returned to the Transfer Area and ready to be picked up.

ISO Contents
The ISOs are single-end access (double doors) and will be used to deliver double-bagged
Friable Presumed Asbestos Containing Materials (PACM) (Category 5).

ISO Handling and Unloading
After unloading an ISO in the cell, the Contractor shall completely empty it of all material,
decontaminate it at the OSDF Equipment Wash Facility, and have it surveyed for radiological
contamination by FDF for release back to the Transfer Area.  The Contractor shall notify the
Construction Manager when empty ISO's are ready for pick up at the Transfer Area.

Pallet Contents
Transite siding and other Category 3 Material will be banded to either standard wooden pallets,
4'x4' metal pallets, or loose on wooden dunnage.  The loaded pallets will be nominally 4'x6'x4'
but vary in size due to the different lengths of material.  Pallets are to be placed in the OSDF
along with the material.

ISO and Transite Pallets Handling and Unloading
Unloading directly from the flatbed/lowboy in the OSDF is the preferred method, however, the
Contractor may choose to stage pallets flatbed/lowboy trailer in the Transfer Area with
approval of the Construction Manager.

Have flatbed/lowboy surveyed for radiological contamination by FDF for release back to the
Transfer Area.
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Table F-1 - Debris Deliveries to OSDF Transfer Area FY98 

Description Pre-Staged Weeks 1/2 Weeks 3/4 Weeks 5/6 Weeks 7/8 Weeks 9/10 Weeks 11/12 Weeks 13/14 Weeks 15/16 Weeks 17/18 Totals

CY Cont CY Cont CY Cont CY Cont CY Cont CY # Cont CY # Cont CY # Cont CY # Cont CY # Cont CY Cont
# # # # # #

2 2 - Structural Steel A --- --- 34 16 25 12 25 12 21 10 53 25 51 24 15 7 --- --- 225 106

2 Inaccessible Metal B --- 706 54 26 2 183 14 144 11 209 16 640 49 640 49 680 52 523 40 30751 287

2 D --- 13 1 --- --- 13 1 --- --- 13 1 --- --- 13 1 26 2 --- --- 78 6Light-Gauge Metal

2 E --- --- --- --- --- 248 19 392 30 209 16 78 6 118 9 157 12 --- --- 1202 92Concrete

2 I 2005 59 --- --- 136 4 --- --- --- --- --- --- --- --- --- --- --- --- --- --- 2141 63Misc. Materials

2 Non-Regulated ACM G --- --- --- 238 7 --- --- --- --- --- --- --- --- --- --- --- --- --- --- 238 7

3 Transite G --- 56 90 56 90 56 90 56 90 56 90 56 90 55 89 55 89 55 89 498 807

4 Misc. Materials I 449 20 180 8 225 10 449 20 337 15 225 10 225 10 225 10 225 10 225 10 2763 123

5 Double-Bagged Friable H --- 14 95 416 14 14 95 416 14 267 9 386 13 535 18 187 6 187 6 2674 90
PACM

Totals:   ROBs (79) (63) (39) (66) (68) (53) (90) (93) (83) (50) (684)

               Pallets --- (90) (90) (90) (90) (90) (90) (89) (89) (89) (807)

               ISOs --- (5) (14) (5) (14) (9) (13) (18) (6) (6) (90)

Total Cubic yds 2454 1103 1130 1123 1370 1000 1438 1637 1335 981 13571

Notes: Category 2 materials will be delivered in roll-off-boxes (ROBs)
Category 3 materials will generally be limited to palletized transite bundles.
Category 4 D&D materials will be delivered in ROBs.
Category 5 materials from D&D will be limited to double bagged asbestos, delivered in end-access ISO containers.
“PACM”  =  Presumed Asbestos Contraining Material
“ACM”  =  Asbestos Containing Material
“Cont.” = Roll off Box, ISO Container or Pallet
OSDF Category and OU3 Category as per Impacted Material Placement Plan - Ref. Part 7 Technical Drawings and Specifications
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Table F-2 - Debris Deliveries to OSDF Transfer Area FY1999 and FY2000

OSDF Description OU3  FY1999 FY2000
Cat. Cat.

CY/YR # Cont. CY/YR # Cont.

2 Structural Steel A 728 343 144 68

2 Inaccessible Metal B 4,718 361 13,096 1,002

2 Light-Gauge Metal D 26 2 52 4

2 Concrete E 3,084 236 784 60

2 Miscellaneous Materials I 442 13 2,175 64

2 Non-Regulated ACM G 102 3 136 4

3 Transite G 131 212 198 320

4 Miscellaneous Materials I 306 9 985 29

5 Double-Bagged Friable PACM H 494 11 405 9

Totals:   ROBs 967 1,231

             Pallets 212 320

             ISO's 11 9

Total Cubic Yards 10,031 17,975

Notes: Category 2 materials will be delivered in roll-off boxes (ROBs)
Category 3 materials will generally be limited to palletized transite bundles.
Category 4 D&D materials will be delivered in ROBs.
Category 5 materials from D&D will be limited to double bagged asbestos, delivered in end-access ISO containers.
PACM”  =  Presumed Asbestos Contraining Material
“ACM”  =  Asbestos Containing Material
“Cont.” = Roll-off Box, ISO Container or Pallet
OSDF Category and OU3 Category as per Impacted Material Placement Plan - Ref. Part 7 Technical Drawings and Specifications


